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For questions or comments regarding this Peer Review Plan, please forward your 
comments to: 

Title  Telephone  Email 
Project Manager  904232 1597  Click here to email the project 

manager 

THE INFORMATION CONTAINED IN THIS PEER REVIEW PLAN IS 
DISTRIBUTED SOLELY FOR THE PURPOSE OF PREDISSEMINATION PEER 

REVIEW UNDER APPLICABLE INFORMATION QUALITY GUIDELINES. IT HAS 
NOT BEEN FORMALLY DISSEMINATED BY THE U.S. ARMY CORPS OF 
ENGINEERS, JACKSONVILLE DISTRICT. IT DOES NOT REPRESENT AND 

SHOULD NOT BE CONSTRUED TO REPRESENT ANY AGENCY 
DETERMINATION OR POLICY.

mailto:Luis.R.Perez@usace.army.mil
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DRAFT 
PEER REVIEW PLAN 

FOR 
ST JOHNS COUNTY, FLORIDA 

HURRICANE AND STORM DAMAGE 
REDUCTION STUDYFEBRUARY 2008 

1. PURPOSE 

This Peer Review Plan (PRP) provides a technical peer review mechanism ensuring that 
quality products are developed during the course of the study by the Jacksonville District 
(SAJ). All processes, quality control, quality assurance, and policy review will be done to 
complement each other producing a review process that identifies and resolves technical 
and policy issues during the course of the study and not during the final study stages. 

The PRP is intended to describe the processes that will be implemented to independently 
(of the Project Team) evaluate the technical sufficiency of the planning study. The PRP is 
a collaborative product of the Project Delivery Team (PDT) and the National Planning 
Center of Expertise for Coastal Storm Damage Reduction (PCXCSDR).  The PCX 
CSDR shall manage the peer review processes, which for this study includes Independent 
Technical Review (ITR) and an External Peer Review (EPR). 

ITR is a critical examination by a qualified person or team, predominantly within the 
Corps of Engineers (Corps), which was not involved in the daytoday technical work 
that supports a decision document.  ITR is intended to confirm that such work was done 
in accordance with clearly established professional principles, practices, codes and 
criteria informed by Engineering Regulation (ER) 11052100. 

EPR is in addition to ITR, and is added to the Corps existing review process in special 
cases where the risk and magnitude of the proposed project are such that a critical 
examination by a qualified person or team outside of the Corps and not involved in the 
daytoday production of a technical product is necessary. EPR will similarly be added in 
cases where information is based on novel methods, presents complex challenges for 
interpretation, contains precedentsetting methods or modes, presents conclusions that are 
likely to change prevailing practices, or is likely to affect policy decisions that have a 
significant impact. In the absence of a technical requirement high project cost, by itself, 
may necessitate EPR. 

2. REFERENCES 

ER 11052100, “Planning Guidance Notebook 
EC 11052408, “Peer Review of Decision Documents”, dated May 31, 2005 
CECWCP Memorandum, “Peer Review Process”, dated March 30, 2007
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Water Resources Council's Economic and Environmental Principles and Guidelines for 
Water and Related Land Resources Implementation Studies, Chapter II  (National 
Economic Development NED) Benefit Evaluation Procedures (March 10, 1983). 

3. PROJECT/STUDY BACKGROUND 

The purpose of this study is to assess the needs for Coastal Storm Damage Reduction and 
opportunities for environmental restoration and protection along the coast of St. Johns 
County, Florida (Figure 1).  The most immediate and critical needs of the local 
communities are to address beach and dune erosion and include environmental protection 
opportunities.  For this study, a total of approximately 7.8 miles of beach is being studied: 
4 miles in the vicinity of South Ponte Vedra,  1.4 miles in the vicinity of Vilano Beach 
and 2.4 at Summer Haven.  This study will define Federal interest and determine if a 
National Economic Development Plan can be formulated.  This will be accomplished by 
participating in locally supported, costshared feasibility studies addressing issues along 
the coast of St. Johns County. 

The most immediate and critical needs of the local communities are to address beach and 
dune erosion and include environmental protection opportunities. This study will define 
Federal interest and determine if a National Economic Development Plan can be 
formulated. This will be accomplished by participating in locally supported, costshared 
feasibility studies addressing issues along the coast of St. Johns County. 

The authority for conducting this study is contained in House Resolution 2646 adopted 
June 21, 2000, which reads as follows: 

“Resolved by the Committee on Transportation and Infrastructure of the 
United States House of Representatives, That in accordance with Section 110 
of the Rivers and Harbors Act of 1962, the Secretary of the Army, acting through the 
Chief of Engineers, is requested to survey the shores of St. Johns County, Florida, with 
particular reference to the advisability of providing beach erosion control works in the 
area north of St. Augustine Inlet, the shoreline in the vicinity of Matanzas Inlet, and 
adjacent shorelines, as may be necessary in the interest of hurricane protection, storm 
damage reduction, beach erosion control, and other related purposes.” 

Total initial project cost, from the 2004 reconnaissance study, was estimated at 
approximately $10M.  Factoring in the projected cost of periodic renourishment would 
significantly increase the project total cost to the $100M range. 

The Project Delivery Team 

Project Manager  Civil Engineer  Jacksonville District 
Planning Technical Lead  Civil Engineer  Jacksonville District 
Engineering Technical Lead  Civil Engineer  Jacksonville District 
Geotechnical Analysis  Geologist  Jacksonville District 
Cost Engineering  Cost Engineer  Jacksonville District 
Hydrodynamic Modeling  Hydraulic Engineer  Jacksonville District
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Environmental Analysis  Biologist  Jacksonville District 

Real Estate Evaluation 
Real Estate 
Specialist 

Jacksonville District 

Economic Analysis  Economist  Jacksonville District 
Construction/Operations  Civil Engineer  Jacksonville District 
Legal Evaluation  Attorney  Jacksonville District 

Planning Models 

The economics model that will be employed is Beachfx, a Corpsdeveloped national 
model that does not require certification specific to this individual project. 

Engineering models used in the study, SBEACH and GENESIS, are exempted from 
model certification under the guidance in the Engineering and Construction Bulletin 
20076 dated 10 April 2007. 

4. INDEPENDENT TECHNICAL REVIEW PLAN 

ITR may be performed at four key points in the study process to ensure the proper 
application of appropriate regulations and professional procedures.  ITRs are typically 
performed at two Corps vertical team review points interim to the Draft Report: the 
Feasibility Scoping Meeting (FSM) and Alternative Formulation Briefing (AFB). 
Subsequently the draft and final reports reviewed. 

Skilled and experienced personnel who have not been associated with the development of 
the study products perform the ITR.  ITR team members may be employees of U.S. Army 
Corps of Engineer Districts, other Federal agencies, state or local government agencies, 
universities, private contractors or other institutions.  The key factor is extensive, expert 
knowledge in their field of expertise.  DrChecks document review and comment software 
will be used to document the ITRs. 

The relevant National Planning Center of Expertise, in this case for Coastal Storm 
Damage Reduction (PCXCSDR), has ultimate responsibility for accomplishing ITR. 
The PCXCSDR is requested to form an ITR Team, and to conduct ITR of the FSM 
Briefing Materials, AFB Materials, and Draft and Final Reports.  The ITR team leader 
should be outside of the MSC. 

Also, a Cost Estimating Directory of Expertise (Cost Dx) has been established, at the 
Corps Walla Walla District (NWW).  The completed draft report cost estimate may 
require review by the Cost Dx.  The PCXCSDR is requested, herein, to coordinate cost 
estimation review with the Cost Dx.  The working assumption is that the PCXCSDR 
would secure Cost Dx approval of the proposed cost estimating reviewer, and that the 
Draft Report review would apply the proper Cost Dxprovided checklist.  The completed 
checklist would be returned to the Cost Dx for approval. 

Seven (7) technical disciplines determined to be appropriate for review of the Draft and 
Final Reports include:  plan formulation, economics, environmental/NEPA compliance,
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coastal engineering, geotechnical, cost, and real estate.  All should be wellversed in 
conduct of coastal storm damage reduction studies. 

Preliminary cost estimates for the 4 ITRs are itemized as follows: 

•  FSM Briefing Materials  $20K 
•  AFB Materials  $30K 
•  Draft Report  $40KITR plus $10K for EPR 
•  Final Report  $30K ITR 
•  PCX management  $20 ($5K per review) 
•  PCX CWRB preparation and participation  $5K 

5. EXTERNAL PEER REVIEW PLAN 

In order to determine if external peer review is warranted for this particular project, an 
evaluation was conducted of the risk and magnitude of the proposed project, including 
consideration of whether or not study conclusions were based on novel methods, present 
complex challenges for interpretation, contain precedentsetting methods or modes, 
present conclusions that are likely to change prevailing practices, or are likely to affect 
policy decisions that have a significant impact, as called for in EC 11052408, Section 
4.b. 

External Peer Review Requirement Determination 

The Jacksonville District opinion is that this project would be considered large, likely 
exceeding $45M in total cost. Magnitude of the project triggers the requirement for 
external peer review.  EPR will be conducted on the draft report.  Detailed scope of the 
EPR will be determined in advance of the review.  Preliminarily, the cost of EPR is 
anticipated to be approximately $100K. 

Evaluations of individual decision criteria are provided below, in support of the above 
stated opinion. 

Unusually high risk or magnitude indicated? 
The proposed project does not appear to include risks that are greater than normally 
would be expected for a coastal storm damage reduction project.  However, the total cost, 
projected to exceed $45M, would be considered high magnitude. 

Study conclusions based upon novel methods? 
Study methods to be employed are typical of other coastal storm damage reduction 
projects, and would not appear to warrant external peer review on this basis. 

Study conclusions present complex challenges for interpretation? 
Interpretation challenges, for this project, generally are typical of that for a coastal storm 
damage reduction project and are not expected to present complex challenges for 
interpretation.
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Study conclusions contain precedentsetting methods or modes? 
Well established analytical methods and modes will be employed and are not considered 
precedentsetting. 

Study conclusions likely to change prevailing practices? 
Study conclusions are expected to be typical of a coastal storm damage reduction project 
and are not expected to change prevailing practices. 

The PCXCSDR opinion is that due to the potential for the total project cost including 
periodic nourishment to exceed $45 million, that a full EPR should be expected to be 
performed. 

6. ADDITIONAL REVIEW CONSIDERATIONS 

Public and Agency Comment and Dissemination 

Public involvement is anticipated throughout the preparation of the Decision Document. 
Public information meetings are conducted to inform the general public, other federal and 
state agencies and interested stakeholders of the status of the project and alternatives 
being considered. Comments will be accepted by email or regular mail. 

At a minimum, public meetings will be conducted as part of the National Environment 
Policy Act (NEPA) compliance process.  Results of public reviews are included in all 
products that are subjected to ITR. 

7. CONSOLIDATED SCHEDULE 

•  ITR of FSM Package (Feb09) 
•  ITR of AFB Package (March10) 
•  ITR and EPR of Draft Report (Dec10) 
•  ITR of Final Report (Dec11) 

8. POINTS OF CONTACT 

Due to confidentiality law requirements with posting documents on websites for public 
review, only the Project Manager is listed as the point of contact for any questions 
concerning this Peer Review Plan and qualifications of members of the PDT team: 

Title  Telephone  Email 
Project Manager  9042321597  Click here to email the project 

manager

mailto:Luis.R.Perez@usace.army.mil
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Figure 1 – St. Johns County Study Area Map


